From: Bruce S Kennington

To: Granger. Michelle

Cc: "Bruce White (Bruce.White@btlaw.com)"; Mumford. Fred; "Luis Hidalgo (Luis.Hidalgo@riotinto.com)"; "Jeff
Armington (jeff.armington@riotinto.com)”

Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. 23 (Aug 1 to Aug 31, 2018)

Date: Monday, September 10, 2018 12:24:55 PM

Attachments: 18.09.10 OU3 MPR 023 rev 0.pdf

Dear Michelle:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3),
please see the attached monthly progress report for Remedial Design and Remedial Action for
Operable Unit 3 (OU3 SOW) of the Pohatcong Valley Groundwater Contamination Superfund

(PVGCS) Site, also submitted via Aconex.

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol

Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,

Bruce S. Kennington
Principal
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September 10, 2018
Sent via Electronic Mail and Overnight Courier

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 23

Reporting Period August 1, 2018 through August 31, 2018

Operable Unit 3

Pohatcong Valley Groundwater Contamination Superfund Site

Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the
Remedial Design/Remedial Action Consent Decree (CD)?, this monthly progress report is
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site. As required by

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11,

2015.

2 Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received

on June 26, 2017.





the OU3 SOW, this report provides a description of the actions and activities undertaken
pursuant to the CD during this reporting period and plans, actions and data scheduled in the
next eight weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations
The following activities were performed during this reporting period:

Waste materials generated during the pre-design investigation (PDI) soil boring work and
groundwater monitoring well POHMW49 drilling and well installation were transported for off-
site disposal on August 1, 2018 and August 7, 2018. Notice of these off-site disposal
activities was provided to USEPA in e-mail correspondence dated July 26, 2018, and
August 6, 2018, respectively.

The installation of a new groundwater monitoring well at POHMW49 was completed during
this reporting period and the driller demobilized from the site on August 8, 2018. The well
was surveyed on August 9, 2018.

Comments were received from USEPA on the proposed additional Pre-Design Investigation
activities proposed for December 2018 and January 2019 in e-mail correspondence dated
August 9, 2018.

The Monthly Progress Report for OU3 for the July 2018 reporting period was submitted to
the USEPA on August 10, 2018.

A call was held with representatives of the USEPA, USACE, Rio Tinto, and Ramboll on
August 21, 2018 to discuss the Agency’s August 9, 2018 e-mail correspondence on the
proposed additional Pre-Design Investigation activities and timing of supplemental OU3 PDI
soil borings in the Main Production Area of the Albéa Americas Washington Plant.

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

« None.

Analytical Results and Data Received During the Reporting Period

The following analytical data were received during this reporting period:

« Analytical laboratory reports for packer test samples from the vertical groundwater
profiling at monitoring well POHMW49 were received.

« Analytical laboratory reports for air samples collected during SVE pilot testing were
received.

Modifications to the OU3 Work Plans or Schedules

The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were
submitted during this reporting period:

« None.





Anticipated Plans, Actions and Data Scheduled, including Community
Relations (during the Next 8 weeks)
The following activities are planned for the next eight weeks:

« A Pilot/Treatability Study Evaluation (P/TSE) Report will be prepared and submitted to
USEPA to summarize the results of the PDI activities and the SVE pilot study.

« A Preliminary (30%) Design Report, which will include a summary of the results of the PDI,
will be prepared and submitted to USEPA.

« Cleaning of the waste water poly tank used to contain liquids generated from PDI activities
and off-site transportation for disposal of tank cleaning wastes is planned for September
2018.

Estimate of the Percentage of the Work Completed

The following provides a qualified estimate of the percentage of the Work required by the CD
that has been completed through this reporting period:

o Approximately 10% of the work required under the OU3 SOW has been completed to
date.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate
The following delays were encountered during this reporting period:

« None.

Closing

Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress
report have been submitted to the designated recipients. If you have any questions or
comments regarding this monthly progress report, please feel free to contact me.

Sincerely,

Digitally signed by Luis Hidalgo
DN: cn=Luis Hidalgo, o=Rio Tinto,

Lu i S H id a I g O ou=RT, email=luis.hidalgo@riotinto.com,

c=US
Date: 2018.09.07 11:01:34-06'00"

Luis Hidalgo
Project Coordinator

cc: via electronic mail
Michelle Grainger — USEPA, Region 2
Jeff Armington — Rio Tinto
Bruce White — Barnes & Thornburg LLP
Bruce Kennington — Ramboll
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